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1.  Originator 
 
Cherry Kenney 

2.  Log Date: 
      
06/05/03 

3.  CCR #: 
    
03-0402  

4. Rev: 
     

— 

5.  Tel: 
 
301-883-4177 

6. Rm #:  
 
2071H 

7. Dept. 
 
SE 

8. CCR Title: TE_6A.07_PLS.02 
 
9. Originator Signature/Date 
  
Cherry A. Kenney     /s/     06/05/03         

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 05Jun03  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/     06/05/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18. CI(s) Affected:PLS  

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            04Jun03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
NCR ECSed35912 
 
23.   Problem:  (use additional Sheets if necessary) 
This TE contains a fix for SEV2, NCR35912, Extra input granule found when creating DPR; dpr creation aborted. 
 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver TE_6A.07_PLS.02 to LARC DAAC only 

25.  Alternate Solution:  (use additional sheets if necessary) 
Wait until next scheduled delivery of PDPS.  

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
LaRC would continue having a difficult time creating DPRs because of problem stated in Secton 23.  
 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
NCR fix is needed for promotion of software to OPS mode. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Evelyn N. Nakamura     /s/     06/05/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Debra Stepp     /s/     06/05/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #: 03-0402      Rev: —  Originator:  Cherry Kenney  
 
Telephone: 301-883-4177         Office:  2071H 
 
Title of Change:  TE_6A.07_PLS.02 
 
 
 
CSG  
 
   Please make the following tar file from the 6A07EBF1 baseline:  
 
   Please make a SOL8 (sun5.8) tar file with the following file:  
 
   /ecs/formal/PDPS/PLS/bin/sun5.8/EcPlPREditor_IF  
 
   Please label this tarfile TE_6A.07_PLS.02  
 
   Please deliver tarfile to PVC, EDF & VATC.  
      
    PATCH DEPENDENCIES:  
 
     This TE can be installed on top of Patch_6A.07_PDPS.02 or any previous 6A.07 version of the  EcPlPREditor_IF  
 
   DAAC INSTALL INSTRUCTIONS  
      
 
   A. PRE-INSTALLATION:  
 
   1. Untar the SOL8 tar file in a <staging_area>/SOL8 directory using the tar command.  
 
   2. cd <staging_area>/SOL8/  
 
   chmod 755  EcPlPREditor_IF  
 
   3. If the EcPlPREditor is running stop it.  
 
   B. INSTALLATION:  
 
   Log on to the l0pls02 and l0sps03 hosts  
 
     cd /usr/ecs/<MODE>/CUSTOM/bin/PLS 
 
     cp <staging_area>/SOL8/EcPlPREditor_IF . 
 
   C. POST-INSTALLATION:  
 
   Re-start the EcPlPREditor  
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